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ESTIMATE RUN 09/22/2010

ESTIMATE SUMMARY 17:18:21

CONTID: C17685         ESTIMATE NO: 0002 PROG 2005

PCN: 17685-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EXIT 37 INTERCHANGE IMPRO PERCENT TIME:

PROJECT NO: C0701-205                     

I-70 EXIT 37 INTERCHANGE IMPRO

NAME OF ROAD: 070A

PROJECT COUNTIES: MESA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 09/18/2010 DATE TIME STARTED 08/02/2010

2273 RIVER ROAD DATE LET 05/13/2010 DATE WORK BEGAN 08/02/2010

 DATE AWARDED 05/17/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/15/2010 DATE ACCEPTED

GRAND JUNCTION CO 81505     970 243 4900 DATE NOTICE TO PROCEED 08/02/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,543,711.25 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,398,999.00 NON-PARTICIPATING 268,735.21

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,022.78

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

58.18

WORK DAYS

WORK DAYS

29.79%

1,083,882.98

268,735.21

268,735.21

260,712.43

$

$

$

$

8,330.00

451,498.27

459,828.27

0.00

459,828.27

-13,559.20

0.00

446,269.07

0.00

AMOUNT DUE 446,269.07 260,712.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 260,712.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

32.0 TIME ALLOW: 55

ORIG TIME ALLOW: 55
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PCN: 17685-BID    ESTIMATE RUN 09/22/2010

PROJECT: C0701-205                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:18:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.800

0.000

201-00000  
 

1.000

L S 

3,950.00000 3,160.000.800

0.00

0010 REMOVAL OF CONCRETE BOX CULVERT 0.000

0.000

202-00020  
 

1.000

EACH

11,700.00000 0.000.000

0.00

0015 REMOVAL OF DELINEATOR 3.000

0.000

202-00090  
 

19.000

EACH

6.50000 19.503.000

0.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

964.000

202-00240  
 

2,435.000

SY  

5.30000 5,109.20964.000

5,109.20

0025 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

2.000

202-00500  
 

3.000

EACH

4,325.00000 12,975.003.000

8,650.00

0030 REMOVAL OF CONCRETE FOOTING 7.000

0.000

202-00900  
 

7.000

EACH

258.00000 1,806.007.000

0.00

0035 *REMOVAL OF FENCE 1,041.000

0.000

202-01000  
 

1,041.000

LF  

0.80000 832.801,041.000

0.00

0040 *REMOVAL OF GUARDRAIL TYPE 3 1,625.000

0.000

202-01130  
 

1,990.000

LF  

2.50000 4,062.501,625.000

0.00

0045 REMOVAL OF GUARDRAIL TYPE 7 80.000

0.000

202-01170  
 

80.000

LF  

95.00000 7,600.0080.000

0.00

0050 *CLEAN CULVERT 0.000

7.000

202-04002  
 

7.000

EACH

825.00000 5,775.007.000

5,775.00

0055 OBLITERATE OLD ROAD 0.000

0.000

202-07000  
 

1.000

L S 

10,910.00000 0.000.000

0.00
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PCN: 17685-BID    ESTIMATE RUN 09/22/2010

PROJECT: C0701-205                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:18:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 6,550.000

407.000

203-00060  
 

13,728.000

CY  

16.65000 115,834.056,957.000

6,776.55

0065 BLADING 2.000

7.000

203-01500  
 

10.000

HOUR

100.00000 900.009.000

700.00

0070 *POTHOLING 1.500

0.000

203-01597  
 

16.000

HOUR

100.00000 150.001.500

0.00

0075 STRUCTURE EXCAVATION 164.000

374.000

206-00000  
 

538.000

CY  

10.90000 5,864.20538.000

4,076.60

0080 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

620.000

CY  

26.60000 0.000.000

0.00

0085 EROSION LOG (12 INCH) 0.000

352.000

208-00002  
 

2,500.000

LF  

4.00000 1,408.00352.000

1,408.00

0090 CONCRETE WASHOUT STRUCTURE 0.000

2.000

208-00045  
 

2.000

EACH

618.00000 1,236.002.000

1,236.00

0095 EROSION CONTROL SUPERVISOR 15.000

20.000

208-00206  
 

55.000

DAY 

187.00000 6,545.0035.000

3,740.00

0100 *RESET LIGHT STANDARD 0.000

0.000

210-00750  
 

7.000

EACH

361.00000 0.000.000

0.00

0105 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

8.000

EACH

260.00000 0.000.000

0.00

0110 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

7.000

ACRE

480.00000 0.000.000

0.00
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PCN: 17685-BID    ESTIMATE RUN 09/22/2010

PROJECT: C0701-205                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:18:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SOIL CONDITIONING 0.000

0.000

212-00032  
 

7.000

ACRE

1,250.00000 0.000.000

0.00

0120 *MULCHING (WEED FREE STRAW) 0.000

0.000

213-00004  
 

7.000

ACRE

700.00000 0.000.000

0.00

0125 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

1,400.000

LB  

1.70000 0.000.000

0.00

0130 AGGREGATE BASE COURSE (CLASS 1) 0.000

0.000

304-01000  
 

0.000

TON 

13.20000 0.000.000

0.00

0135 AGGREGATE BASE COURSE (CLASS 6) 0.000

655.520

304-06000  
 

2,750.000

TON 

15.45000 10,127.78655.520

10,127.78

0140 HOT MIX ASPHALT (GRADING SX) (100) 0.000

186.690

403-34801  
 

3,416.000

TON 

54.00000 10,081.26186.690

10,081.26

0145 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 0.000

0.000

411-03345  
 

79.000

TON 

750.00000 0.000.000

0.00

0150 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) 0.000

10.490

411-03354  
 

113.000

TON 

475.00000 4,982.7510.490

4,982.75

0155 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

1,171.000

GAL 

3.00000 0.000.000

0.00

0160 RIPRAP (12 INCH) 0.000

0.000

506-00212  
 

10.000

CY  

151.00000 0.000.000

0.00

0165 *CONCRETE LINED DITCH 0.000

0.000

507-00550  
 

100.000

LF  

39.00000 0.000.000

0.00
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PCN: 17685-BID    ESTIMATE RUN 09/22/2010

PROJECT: C0701-205                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:18:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONCRETE CLASS D (BOX CULVERT) 0.000

206.600

601-03030  
 

359.000

CY  

291.00000 60,120.60206.600

60,120.60

0175 *REINFORCING STEEL (EPOXY COATED) 0.000

36,080.000

602-00020  
 

42,545.000

LB  

1.00000 36,080.0036,080.000

36,080.00

0180 *24 INCH REINFORCED CONCRETE PIPE 5.000

17.000

603-01240  
 

22.000

LF  

211.00000 4,642.0022.000

3,587.00

0185 *24 INCH REINFORCED CONCRETE END SECTION 1.000

2.000

603-05024  
 

3.000

EACH

1,463.00000 4,389.003.000

2,926.00

0190 INLET TYPE C (5 FOOT) 0.000

0.000

604-00305  
 

0.000

EACH

3,915.00000 0.000.000

0.00

0195 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

3,825.000

LF  

14.50000 0.000.000

0.00

0200 *GUARDRAIL TYPE 7 (STYLE CA) 0.000

1,133.000

606-00710  
 

1,183.000

LF  

47.00000 53,251.001,133.000

53,251.00

0205 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

2.000

EACH

582.00000 0.000.000

0.00

0210 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

2.000

EACH

1,097.00000 0.000.000

0.00

0215 *TRANSITION TYPE 3H 0.000

0.000

606-01380  
 

1.000

EACH

650.00000 0.000.000

0.00

0220 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

4.000

EACH

1,350.00000 0.000.000

0.00
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PCN: 17685-BID    ESTIMATE RUN 09/22/2010

PROJECT: C0701-205                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:18:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *LINE POST 0.000

0.000

607-00000  
 

10.000

EACH

365.00000 0.000.000

0.00

0230 *END POST 0.000

0.000

607-00005  
 

2.000

EACH

285.00000 0.000.000

0.00

0235 *FENCE BARBED WIRE WITH METAL POSTS 0.000

0.000

607-01000  
 

160.000

LF  

2.15000 0.000.000

0.00

0240 *FENCE (TEMPORARY) 140.000

0.000

607-11580  
 

140.000

LF  

3.20000 448.00140.000

0.00

0245 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

21.000

EACH

18.15000 0.000.000

0.00

0250 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

72.000

EACH

19.50000 0.000.000

0.00

0255 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

11.000

EACH

22.00000 0.000.000

0.00

0260 *REFLECTOR STRIP (6 INCH) 0.000

0.000

612-00075  
 

800.000

EACH

18.50000 0.000.000

0.00

0265 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

3,425.000

LF  

6.20000 0.000.000

0.00

0270 *3 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00300  
 

405.000

LF  

15.50000 0.000.000

0.00

0275 *PULL BOX (18"X30"X18") DEEP 0.000

0.000

613-07060  
 

2.000

EACH

618.00000 0.000.000

0.00
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PCN: 17685-BID    ESTIMATE RUN 09/22/2010

PROJECT: C0701-205                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:18:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *LIGHT STANDARD STEEL (40 FOOT) 0.000

0.000

613-32400  
 

3.000

EACH

2,060.00000 0.000.000

0.00

0285 *LIGHT STANDARD FOUNDATION 0.000

0.000

613-40010  
 

10.000

EACH

721.00000 0.000.000

0.00

0290 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

0.000

613-70400  
 

3.000

EACH

412.00000 0.000.000

0.00

0295 *CONSTRUCTION SURVEYING 0.400

0.100

625-00000  
 

1.000

L S 

15,660.00000 7,830.000.500

1,566.00

0300 *MOBILIZATION 0.500

0.100

626-00000  
 

1.000

L S 

13,091.30000 7,854.780.600

1,309.13

0305 PUBLIC INFORMATION SERVICES 0.400

0.100

626-01000  
 

1.000

L S 

2,500.00000 1,250.000.500

250.00

0310 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

42.000

GAL 

88.00000 0.000.000

0.00

0315 *FLAGGING 195.500

269.250

630-00000  
 

1,500.000

HOUR

19.10000 8,876.73464.750

5,142.68

0320 *TRAFFIC CONTROL INSPECTION 7.000

8.000

630-00007  
 

22.000

DAY 

77.25000 1,158.7515.000

618.00

0325 *TRAFFIC CONTROL MANAGEMENT 13.000

20.000

630-00012  
 

55.000

DAY 

515.00000 16,995.0033.000

10,300.00

0330 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000

0.000

630-80335  
 

5.000

EACH

51.50000 0.000.000

0.00
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PCN: 17685-BID    ESTIMATE RUN 09/22/2010

PROJECT: C0701-205                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:18:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000

0.000

630-80341  
 

18.000

EACH

25.75000 231.759.000

0.00

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 14.000

3.000

630-80342  
 

34.000

EACH

30.90000 525.3017.000

92.70

0345 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 17.000

0.000

630-80343  
 

34.000

EACH

36.00000 612.0017.000

0.00

0350 *PORTABLE MESSAGE SIGN PANEL 1.500

0.000

630-80355  
 

3.000

EACH

3,600.00000 5,400.001.500

0.00

0355 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.000

0.000

630-80358  
 

2.000

EACH

775.00000 775.001.000

0.00

0360 *DRUM CHANNELIZING DEVICE 17.000

0.000

630-80360  
 

100.000

EACH

15.50000 263.5017.000

0.00

0365 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000

0.000

630-80363  
 

12.000

EACH

21.00000 105.005.000

0.00

0370 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 1.500

0.500

630-80364  
 

12.000

EACH

21.00000 42.002.000

10.50

0375 *PORTABLE WATER FILLED BARRIER (TEMPORARY) 183.000

314.500

630-80377  
 

995.000

LF  

36.00000 17,910.00497.500

11,322.00

0380 *CHANNELIZING DEVICE (SPECIAL) 90.000

7.500

630-80390  
 

200.000

EACH

10.30000 1,004.2597.500

77.25

0385 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

0.000

0.000

630-85006  
 

0.000

EACH

2,575.00000 0.000.000

0.00
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PCN: 17685-BID    ESTIMATE RUN 09/22/2010

PROJECT: C0701-205                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:18:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.500

0.000

630-85040  
 

1.000

EACH

7,200.00000 3,600.000.500

0.00

0395 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

97,099.660

F A 

1.00000 0.000.000

0.00

0400 F/A PARTNERING 56.320

0.000

700-70011  
 

500.000

F A 

1.00000 56.3256.320

0.00

0405 F/A FUEL COST ADJUSTMENT -198.090

0.000

700-70016  
 

15,000.000

F A 

1.00000 -198.09-198.090

0.00

0410 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

-380.050

700-70019  
 

15,000.000

F A 

1.00000 -380.05-380.050

-380.05

0415 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0420 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0425 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

17,000.000

F A 

1.00000 0.000.000

0.00

0430 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0435 F/A ELECTRIC SERVICE 0.000

0.000

700-70190  
 

2,500.000

F A 

1.00000 0.000.000

0.00

0460 AGGREGATE BASE COURSE (CLASS 3) ADDED PER CMO # 3 30.010

1,422.410

304-03000  
 

12,880.000

TON 

12.90000 18,736.221,452.420

18,349.09



CONTID: C17685         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 17685-BID    ESTIMATE RUN 09/22/2010

PROJECT: C0701-205                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:18:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 CONSTRUCTION TRAFFIC SIGN (SPECIAL) ADDED PER MCR/CMO #
4

0.000

41.000

630-80344  
 

82.000

SF  

35.37000 1,450.1741.000

1,450.17

CAT 451,498.27268,735.211,535,381.25CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0445 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

0450 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

0455 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

330.00000 330.001.000

0.00

CAT 8,330.000.008,330.00CURRENT AMT0400 $ $ $

$ 459,828.27268,735.21$1,543,711.25$CURRENT AMTPROJECT TOTAL


